
 

TO: BATA Oversight Committee DATE: January 7, 2008 

FR: Deputy Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Monthly Progress 

Report 

The January 2008 Toll Bridge Program Progress Report presents project and expenditure updates for 

RM 1 and SRP projects.  

Project highlights include:  

• On the San Francisco-Oakland Bay Bridge West Approach Replacement Project, the 

Department of Transportation (Caltrans) certified seismic safety on the project on December 

22, 2008. 

• On the San Francisco-Oakland Bay Bridge East Span Replacement Project, additional 

temporary structures to support the erection of the self anchored suspension span are being 

off-loaded.  A number of the temporary support sections have already been erected into place 

on Yerba Buena Island and in the Bay.  Construction is also ongoing on the detour viaduct on 

the island and on the Oakland touchdown approach structures.  

• On the Existing Benicia-Martinez Bridge Modification Contract, work to modify the old 

southbound Benicia-Martinez Bridge is proceeding ahead of schedule.  The contract will open 

the old bridge up to four southbound lanes (one more than before) with shoulders and a new 

pedestrian/bicycle lane.  Barring extraordinary days of inclement weather and unforeseen 

construction difficulties, Caltrans is forecasting the work to be complete two months early in 

October 2009. 

Staff will be available at the Committee meeting to respond to questions or comments on the report. 

 

 

        ______________________ 

         Andrew B. Fremier  
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